


# PARK AT CONCORD PROPERTY SCHEDULE

Updated January 25, 2023



**FALL 2019**  
Technical Investigation ✓

Analyzing the Concord Property to understand its potential opportunities and constraints.

**FALL 2019 - WINTER 2020/21**  
Needs Assessment & Master Plan Development ✓

Learn about community wishes, aspirations and building uses for the Concord Property, including the park, community center and Oak Lodge Library. Development and completion of the Concord Property Master Plan Report.

**WINTER 2021**  
Master Plan Approval ✓

Concord Property Master Plan Report approved by the Board of County Commissioners and Board of Directors of the North Clackamas Parks and Recreation District, January 14, 2021.

**SUMMER 2022 - WINTER 2022/23**  
Schematic Design & Design Development ✓

*In progress*  
Conceptual design and spatial planning for site improvements and park.

**WINTER 2023 - SUMMER 2023**  
Design/Engineering & Permitting ✓

*In progress*  
Complete detailed design work and construction documents for park and playground. Obtain land use approvals and necessary permits.

**FALL 2023 - SPRING 2025**  
Construction

Construction of site improvements. The park is anticipated to be open to the public in early 2025!

